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1.0

2.0

INTRODUCTION

The following report, entitled Removal Program After Action Report for the Jard Company, Inc.
Ste, Bennington, Bennington County, Vermont, 25 September 2006 through 1 August 2007, is a
chronological summary of the response actions taken by the U.S. Environmental Protection
Agency (EPA), Region |, Emergency Planning and Response Branch (EPRB). The report details
the situation as it developed, actions taken, and resources committed.

Site activities included establishing the exclusion zone (EZ), contamination reduction zone
(CRZ), and clean zone (CZ); removing non-hazardous debris to access work and equipment
staging areas, installing perimeter high visibility and temporary security fencing; installing silt
fencing and hay bales for erosion control; conducting perimeter air monitoring; conducting
building demoalition and pre-demolition removal activities including asbestos-containing material
(ACM) tile and light ballast fixtures, battery, and bulb removal; performing concrete slab
demolition and removal; sampling and removing the dry well; staging and removing
contaminated soil and concrete; investigating and removing the underground storage tank (UST);
providing field analytical services and off-site laboratory analysis as needed; disposing
contaminated materials, documenting and photodocumenting site conditions; coordinating the
transportation and disposal (T&D) of PCB-contaminated building materials, concrete, and soil to
EPA-approved facilities, performing site restoration; conducting a site survey; designing and
constructing an earthen cap for the site; and demobilizing personnel and equipment.

SITE CONDITIONSAND BACKGROUND

21  SitelLocation and Description

The Jard Company, Inc. site (the site) is located at 126 Bowen Road in Bennington, Bennington
County, Vermont [see Appendix A — Site Location Map (Figure 1)]. The geographic coordinates
for the site are 42° 53' 26" north latitude and 73° 11' 22.5" west longitude [1] [2]. The sitewasa
former capacitor and transformer manufacturing facility that has been unoccupied since Jard
declared bankruptcy in 1989. The site encompasses approximately 36 acres and includes a
120,000-square-foot, steel-walled vacant building with a concrete slab floor; paved parking
areas, vegetated and wooded areas within a security fence in front of the building; and a larger
undevel oped wooded area outside of the security fence extending south to the Roaring Branch of
the Wolloomsac River (Roaring Branch). The site is bounded to the north by Bowen Road; to
the northeast by a Vermont Agency of Transportation garage; to the east by undeveloped
property; to the south by the Roaring Branch; and to the west by Little League baseball fields
and undeveloped property. The site's current local zoning classification is Industrial [see
Appendix B — Removal Site Map (Figure 2)] [3].

2.2  SiteHistory/Previous Actions

The site was aformer capacitor and transformer manufacturing facility that has been unoccupied
since Jard declared bankruptcy in 1989. The site operated from 1969 to 1986, producing
capacitors, non-fluid transformers and motors used in household appliances. Prior to 1969, the
property was undeveloped woodlands. A variety of hazardous wastes were generated at the site
associated with its manufacturing processes which included polychlorinated biphenyls (PCBs); a
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variety of volatile organic compounds (VOCs), including trichloroethylene (TCE); 1,1,1-
trichloroethane (1,1,1-TCA), and toluene; and semivolatile organic compounds (SVOCs),
including bis-2-ethylhexylphthalate; waste hydraulic and lubricating oils; waste paints and
varnishes, waste zinc oxide; waste-contaminated rejected capacitors; spent SpeediDri™ and
PCB- and phthal ate-contaminated wastewater [4].

During a routine industrial waste survey performed by the State of Vermont in October 1979,
inspectors noted an area of dark, oil-stained soil located near a vent pipe on the exterior south
wall of the building. Analysis of soil collected from the approximate 100-square-foot area
indicated the presence of PCBs in the form of Aroclor-1016. A similar inspection in 1987
identified zinc oxide in the vicinity of adust collector and adry well that reportedly had received
PCB-contaminated wastewater. In September 1989, the Vermont Department of Environmental
Conservation (VT DEC) conducted a final Resource Conservation and Recovery Act (RCRA)
inspection at approximately the same time that Jard announced that it was in bankruptcy. During
this inspection, additional hazardous waste concerns were identified, including a number of
drums and a variety of process-related infrastructure features. Following these initial events, a
number of investigations and removal actions were conducted by various State and Federal
agency contractors in an attempt to characterize site conditions and abate imminent threats to
human health and the environment including drum/container removal, soil removal, and fence
installation. Previous sample results indicated the presence of PCBs up to 1,400 milligram per
kilogram (mg/kg) in on-site concrete slabs, up to 32,000 mg/kg in sub-slab soils, and up to 74
mg/kg in surficial soils; zinc up to 205 mg/kg in dust and 100% in duct work within the zinc
hopper; trichlorofluoromethane up to 35,000 micrograms per cubic meter (ug/m3) in sub-slab
soil gas surveys, TCE, 1,1,1-TCA, 1,1-dichloroethane (1,1 DCA), toluene, xylenes, and
dichlorobenzene up to 1.5 mg/kg in sub-slab soils; and diethylhexyl phthalate (DEHP) up to
22,000 mg/kg in trench sludge samples [4].

From 6 January to 11 November 1992, EPA conducted a removal action at the site which
included removing hazardous chemicals, drums, and contaminated soil, and stabilizing and
securing the site. At this time, there were indications that a new owner planned to conduct afull
clean up of the site to bring the property back to productive use [4].

On 16 March 1997, a fire significantly damaged a localized portion of the building and
potentially affected the nature and distribution of contaminants at the site. The site has been
owned, operated, and officialy or unofficially controlled by various parties since Jard entered
into bankruptcy in September 1989. On 21 September 1998 through 21 September 1999, EPA
conducted a second removal at the site. This removal action included excavating and removing
additional contaminated soils, re-securing the building, and securing the site [4].

In February 2005, the Town of Bennington, planning to take title of the site by tax sale, was
awarded EPA funding to conduct a Targeted Brownfields Assessment (TBA) at the site as
administrated by VT DEC Brownfields Program. Stone Environmental, Inc. (Stone) was
awarded a contract to conduct the TBA.

During August 2005, Stone conducted the TBA to investigate the surficial features of the site
with a goal of expediting site re-use. The TBA was conducted in accordance with the Triad
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Approach, using a Dynamic Work Strategy outlined in the project quality assurance project plan
(QAPP). The TBA reveded widespread PCB contamination of interior building materials
[concentrations ranged from 15 micrograms per 100-square centimeters (g/100 cm?) to 3,200
1g/100 cm? on the metal surfaces of the walls and from 99 mg/kg to 260 mg/kg on the concrete
floor], a soil gas plume (trichlorofluoromethane) beneath the concrete slab, SVOC, VOC, and
PCB contamination in the sub-slab soils (PCBs as high as 32,000 mg/kg), PCB contamination in
exterior surface soil (73 mg/kg) and deep [2.5- to 5.0-feet below ground surface (bgs)] vadose
zone soils (8,900 mg/kg), PCB contamination in shalow overburden groundwater, and the
migration of a co-mingled contaminant in the groundwater plume from where it was observed in
previous investigations. In addition, the TBA confirmed an impact to the Town of Bennington
municipal sanitary sewer system by site-related PCBs. There was also PCB contamination
discovered on the wall surface (wipe samples) at 3,400 pg/100 cm?. Other sources of
contamination include a UST with unknown contents (possibly heating oil); dry wells used for
disposal of PCBs; and ACM in floor tiles. During the TBA, the site was segmented into
different areas and is summarized below: Area A represented the footprint of the building (soils
under the slab); Area B represented the area between the building and the fence; Area C
represented the area between the fence and the Roaring Branch; Area D represented the area
between Bowen Road and the building (the front portion of the site, dong with the drainage
swale that runs along Bowen Road); and Area E represented the area between the fence line and
the Little League fields [5].

Along with the segmentation of the site, three different depths were sampled in the soils:
Surficial Soils were sampled from 0-0.6 ft bgs; Middle Soils were sampled around 2.5 ft bgs; and
Deep Soils were sampled around 5 ft bgs. Soils aso were impacted with other contaminants
above Risk Based Concentrations such as zinc, chlorinated solvents and DEHP. These other
contaminants appear in the same locations as the PCB-contaminated soils, therefore removal of
the PCB soils would also address the soils contaminated with zinc, chlorinated solvents and
DEHP[5].

Area A sub-slab soils were collected from 0.5 to 1.6 feet below the slab: TCE concentrations for
soilsin Area A ranged from 0.12 mg/kg to 0.96 mg/kg; PCB concentrations for soilsin Area A
ranged from 0.55 mg/kg to 32,000 mg/kg; DEHP concentrations for soilsin Area A ranged from
33 mg/kg to 22,000 mg/kg [5].

Surficial Soil concentrations for PCBs in Area B ranged from non-detected (ND) to 73 mg/kg;
Middle Soil concentrations for PCBs in Area B ranged from non-detected ND to 8,900 mg/kg;
Deep Soil concentrations for PCBsin Area B ranged from ND to 960 mg/kg [5].

Surficial Soil concentrations for PCBs in Area C ranged from ND to 65 mg/kg; Middle Soil
concentrations for PCBs in Area C ranged from ND to 57 mg/kg; Deep Soil concentrations for
PCBsin Area C ranged from ND to 7.5 mg/kg [5].

Surficial Soil concentrations for PCBs in Area D ranged from ND to 10 mg/kg; Middle Soil

concentrations for PCBs in Area D ranged from ND to 36 mg/kg; Deep Soil Concentrations for
PCBsin AreaD ranged from ND to 3.7 mg/kg [5].
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3.0

Surficial Soil concentrations for PCBs in Area E ranged from ND to 2.1 mg/kg; Middle Soil
concentrations for PCBsin Area E were not sampled; Deep Soil concentrations for PCBs in Area
E were not sampled [5].

On 19 May 2006, EPA, Weston Solutions, Inc., (WESTON®) Superfund Technical Assessment
and Response Team (START), and a VT DEC representative conducted a site reconnai ssance to
determine the sampling activities for the June 2006 event. It was determined, based on VT DEC
sample results from August 2005, that approximately 1/3 of the sample locations would need to
be re-created and collected as confirmatory samples. Samples collected would be screened on
site by aVT DEC subcontractor, Stone Environmental [4].

On 13 and 14 June 2006, EPA, START, and Stone conducted a Preliminary Assessment/Site
Investigation at the site. The PA/SI included the collection of five wipe samples, 26 surface soil
samples, five subsurface (6-12 inches) soil samples, and 16 concrete floor coring (0-3 inch)
samples. Analytical results indicated PCB levels as high as 1,017 pg/100 cm? in wipe samples;
46 mg/kg in surface soil samples; 19 mg/kg in subsurface soils; and 40,512 mg/kg in concrete
floor coring samples [4].

On 3 August 2006, an Action Memorandum was signed by Susan Studlien, Director, EPA Office

of Site Remediation and Restoration (OSRR), authorizing a Removal Action to be conducted at
the site.

SUMMARY OF FEDERAL RESPONSE ACTIONS

3.1  Organization of the Response

ORGANIZATION OF THE RESPONSE
Organization Representatives Responsibilities
U.S. Environmental Protection Agency (EPA) Allen Jarrell EPA  On-Scene Coordinator (OSC)
Emergency Planning and Response Branch (EPRB) responsible for the initiation, oversight, and
One Congress Street, Suite 1100 completion of al removal activities. The
Boston, MA 02114-2023 OSC coordinated with State and local
(617) 918-1314 officials.
Weston Solutions, Inc. Aaron Benoit START Site Leader that provided the OSC
Superfund Technical Assessment and Response Team with technical assistance, sampling support,
(START) analytical support, site documentation, site
3 Riverside Drive hedth and safety monitoring, air
Andover, MA 01810 monitoring, and draft and final report
(978) 552-2114 preparation.
Weston Solutions, Inc. Lee Baronas Weston Solutions Professional Engineer
1 Wall Street (PE) that designed the landfill cap for the
Manchester, NH site.
(603) 656-5547
4
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ORGANIZATION OF THE RESPONSE

Organization Representatives Responsibilities
Response Manager (RM) for the ERRS
Shaw Environmental & Infrastructure (Shaw E&I) Joe Overend 111 contractor  that  performed removal
Emergency Rapid Response Services (ERRS) activities. The RM was responsible for
88C Elm Street oversight and organization of mobilization,
Hopkinton, MA 01748-1656 demolition, demobilization, excavation of
(508) 435-9561 concrete and soil, waste removal, and site
restoration/stabilization.
Shaw Environmental & Infrastructure (Shaw E&I) Barry Taggart Transportation and Disposa (T&D)
Emergency Rapid Response Services (ERRS) coordinator for the ERRS contractor.
88C Elm Street
Hopkinton, MA 01748-1656
(508) 435-9561
Fleet Environmental Services, LLC. Jeff Gillis ERRS subcontractor responsible  for
75-D York Avenue removal activities that included ACM floor
Randolph, MA 02368 tile and pipe wrap removal, pre-demalition
(781) 815-1100 hazardous materials removal, and load-out
activities.
Clean Harbors Environmental Services, Inc. Michael McKay ERRS subcontractor responsible  for
1501 Washington Street removal activities that included pumping
Braintree, MA 02184 and T&D of PCB-contaminated water and
(781) 849-1800 sludge from the on-site UST.
Charter Environmental Stephen L. Marland ERRS subcontractor  responsible  for
72 Jonspin Road building demolition and T&D of PCB-
Wilmington, MA 01887 contaminated light steel and C&D debris
(978) 658-2232 from the site.
American Waste Management Services, Inc. Rudy Streng ERRS subcontractor responsible for T&D
One American Way of PCB-contaminated soil and concrete
Warren, OH 44484 from the site.
(978) 304-1239

3.2 Mobilization and Site Preparation

The site-specific removal health and safety plan (HASP) was reviewed and signed by al site
personnel before any site work commenced. In addition, emergency telephone numbers and
directions to the hospital were posted and/or distributed and site work zones were delineated. All
sSite activities were performed in appropriate personal protective equipment (PPE) in accordance
with the HASP. The site HASP was prepared by START personnel as a separate document,
entitled Health and Safety Plan for the Jard Company, Inc. Ste, Bennington, Bennington County,
Vermont [6].

On 25 September 2006, the mobilization and staging of equipment was initiated. Site
preparation activities conducted by Shaw Environmental & Infrastructure (Shaw E&I)
Emergency Rapid Response Services (ERRS) personnel consisted of: conducting a bid walk and
subcontracting tree felling services to clear brush from the site; mobilizing equipment, materials,
and personnel; conducting bid walks for the demolition and removal of the building; installing
erosion control devices, mobilizing and installing approximately 700 feet (ft) of security fence;
subcontracting analytical services for air sampling for asbestos, PCBs, and silica; and
5
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subcontracting laboratory services for the analysis of PCBs in oil. ERRS mobilized two office
trailers, a storage container, and portable restrooms.

3.3  Chronology of Removal Activities

Week of 25 September 2006

START Site Leader (SL) Aaron Benoit, and ERRS Response Manager (RM) Joseph Overend 111,
mobilized to the site to conduct removal and health and safety monitoring [6]. ERRS
subcontracted Fleet Environmental Services, Inc. (Fleet) to remove ACM pipe, insulation and
floor tiles, as well as the removal of light ballasts, mercury switches, light bulbs, and
transformers from the building, in preparation for the demolition of the on-site building.

START SL Benoit provided site heath and safety monitoring, deployed perimeter air monitoring
for the collection of asbestos air samples, and conducted photodocumentation of site activities
(see Appendix C — Photodocumentation Log).

Fleet personnel removed light bulbs, ballasts, transformers, batteries, mercury switches, and
overpacked several drums containing oil. A secondary containment structure was constructed by
Fleet for the removal of ACM materialsincluding floor tiles and machinery piping. All materials
were staged within the building for disposal at an EPA-approved facility.

Week of 9 October 2006

START SL Benoit, and START members Kyle Brennan and Gerald Hornok mobilized to the site
to locate, photodocument, and collect samples from on-site tanks, catch basins, and dry wells for
VOC, PCB, metds analysis, and disposal classification parameters, as part of pre-removal site
activities [7] [8]. Samples were delivered to EPA Office of Environmental Measurement and
Evaluation (OEME) in North Chelmsford, Massachusetts for analysis.

Electrical and Telephone contractors were on site to supply power and communication lines to
the on-gite trailers. Three separate sets of power lines and wires leading from a set of four
transformers and another set of three transformers were removed by Central Vermont Power
Supply Company (CVPSC). All wires and lines were still attached to electric panels within the
facility. Verizon mobilized to the site to disconnect communication wires leading into the
building.

EPA OSC Jarrell met with an EPA Technical Specialist, an EPA Region | Toxic Substance
Control Act (TSCA) specidist, two VT DEC reps, and Bennington Town officias, in the
Bennington Town Hall, for a discussion regarding an engineered cap for the site. OSC Jarrell
suggested that an earthen cover would be the likely design to mitigate the potential for a contact
threat; with the understanding that the State of Vermont or the Town of Bennington would be
responsible for the maintence of the cap.

EPA OSC Jarrell met with WESTON START to discuss the tasking mechanism for an

engineered earthen cap for the site. A request for WESTON specialized labor was made for the
cap design.
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Week of 16 October 2006

ERRS awarded the building demolition contract to Charter Environmental (Charter) and began
discussing plans for the demolition and disposal of the on-site building.

ERRS RM Overend mobilized to the site to oversee the replacement of the site trailers and the
re-connection of utilities due to damage from an automobile accident.

Week of 23 October 2006 through Week of 6 November 2006

EPA OSC Jarrell, ERRS RM Overend, and ERRS T&D coordinator Taggart met to continue
discussions regarding building demoalition plans, waste profiles, and the determination of the
proper disposal facility with Charter.

On 25 October 2006, Fleet subcontracted 21% Century Environmental Management of Rhode
Island to transport light bulbs, ballasts, batteries, mercury switches, and drums of oil for disposal
at Northland Environmental, Inc., located in Providence, Rhode Island [see Appendix D — Waste
Disposal Summary Table (Tablel)].

On 1 November 2006, EPA and ERRS conducted a site walk and meeting with Charter,
regarding the demolition and disposal of the on-site building. Waste profiles were completed for
the EPA-approved disposal facility: CWM Chemical Services, LLC, in Model City, NY. The
disposal facility contract was signed to accept the PCB-contaminated light steel and construction
and demolition (C& D) debris.

On 2 November 2006, EPA and ERRS conducted a site walk with WESTON® Engineer Lee
Baronas and START Project Leader (PL) Eric Ackerman regarding the earthen cap design for
the site.

Week of 13 November 2006

OSC Catherine Young, START member Lindsay Rasel, ERRS RM Overend, Charter Project
Manager (PM) Steven Marland, and Roberts Environmental (Roberts) mobilized to the site.
Roberts Environmental was subcontracted by Charter to supply an equipment operator to
conduct the building demolition and segregation. Charter mobilized a CAT 345B excavator with
bucket, scissor, and grapple attachments; and a bobcat. Charter subcontracted AmeriTech
Environmental Servicesfor the T&D of the demolition debris. Charter implemented erosion and
sediment control measures along the site perimeter and removed six pole-mounted transformers.
The transformers were staged on the southwestern portion of the site for PCB sampling.

W eek of 20 November 2006

OSC Young, START member Rasell, ERRS RM Overend, Charter Environmental, and Roberts
mobilized to the site. Charter began the demolition of the 120,000- square-foot facility and the
drum storage shed located on the southeast corner of the site. START member Rasel conducted
site documentation and photodocumentation of site activities.
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Week of 27 November 2006

OSC Jarrell, START SL Benoit, ERRS RM Overend, Charter PM Marland, and Roberts
mobilized to the site.

Charter continued the demolition of the 120,000-square-foot facility. Charter loaded 14 trucks
and approximately 140 tons of PCB-contaminated light steel and demolition debris were shipped
off site.

ERRS T&D coordinator Taggart arrived on site to observe load-out activities. ERRS collected
oil samples from the six on-site transformers for PCB analysis. Collected samples were
submitted to an ERRS subcontracted laboratory, Adirondack Laboratoriesin Albany, New Y ork,
for PCB analysis.

Week of 4 December 2006

EPA OSC Jarrdl, START SL Benoit, ERRS RM Overend, Charter PM Marland, and Roberts
mobilized to the site.

AmeriTech T&D coordinator Chris Lowe arrived on site to monitor load-out activities and
evaluate load-out procedures.

Charter completed the demolition of the 120,000 square foot facility, and the former drum
storage shed. Charter removed the zinc hopper and continued to cut and segregate steel debris.

Charter loaded 24 trucks and approximately 240 tons of PCB-contaminated light steel and
demolition debris were shipped off site.

Clean Harbors mobilized to the site to pump water and sludge from the UST.

ERRS completed a bid package for a survey of the site, to be used during the design of the
earthen cap.

Week of 11 December 2006

EPA OSC Jarrell, START SL Benoit, ERRS RM Overend, Charter PM Marland, and Roberts
mobilized to the site.

Charter removed the AST and continued to cut and segregate steel debris. Charter loaded 19
trucks and approximately 190 tons of PCB-contaminated light steel and demolition debris were
shipped off site.

Week of 18 December 2006

EPA OSC Jarrdl, START SL Benoit, ERRS RM Overend, Charter PM Marland, and Roberts
mobilized to the site.
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Charter loaded 11 trucks and approximately 110 tons of PCB-contaminated light steel and
demolition debris were shipped off site. Load-out activities were completed for light steel and
demolition debris. A total of approximately 680 tons of light steel and demolition debris were
shipped off site. Fleet demobilized equipment and personnel.

ERRS awarded the contract for the site survey to Guntlow and Associates, of Bennington,
Vermont.

Week of 2 January 2007

START SL Benoit and ERRS RM Overend mobilized to the site to prepare for excavation and
load-out activities scheduled for the week of 8 January 2007.

ERRS obtained backfill material from Denio & Sons, Inc., alocal vendor, and initiated backfill
delivery to the site. Approximately 490 yards of backfill was delivered and staged on site for
backfill activities.

EPA OSC Jarrell, START SL Benoit, ERRS RM Overend, VT DEC representatives, and Town
officials conducted a site walk regarding the locations of dry wellsfor removal. A site walk was
also conducted with ERRS T&D subcontractors regarding the T&D of PCB-contaminated soil
and concrete. A T&D contract was awarded to American Waste Management, Inc.

Representatives Rudy Streng from American Waste Management, Patrick Garrahy from Heritage
Environmental Services, and Jeffery Goulet from Goulet Trucking, participated in a site walk.
Goulet trucking was subcontracted to transport PCB-contaminated soils and concrete to the CSX
train yard in Albany, NY, for transport to Heritage Environmental in Indiana. ERRS discussed
potential truck routes, pointed out potential staging areas; and discussed using the previously
established load out area on site.

ERRS initiated the mobilization of heavy equipment and air sampling equipment to the site.

Week of 8 January 2007

EPA OSC Jarrell, START SL Benoit, ERRS RM Overend, and ERRS personnel mobilized to the
site for the excavation of PCB-contaminated concrete and sub-slab soils.

START deployed air monitoring and sampling equipment at upwind, downwind, and one
location in the exclusion zone, for the monitoring and sampling for PCB, silica, and particul ates
in air. START collected air samples for site health and safety monitoring, and submitted the
samples to Clayton Group Services in Novi, Michigan, an ERRS subcontracted |aboratory. EPA
OEME mobilized the on-site laboratory for the field screening of PCB-contaminated soils. EPA
OEME mobilized a gas chromatograph with an electron capture detector (GC/ECD) for the
identification of Aroclor 1242 and Aroclor 1248 in soils[10].

START and ERRS established 25-foot (ft) by 25-ft grids in the foundation area. ERRS used a
hoe-ram to demolish concrete and excavated sub-slab soils from five grids (Grid 1 through Grid
4, and Grid 3A) within the foundation area. START collected soil samples from the excavation

9
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walls and floors and submitted them to the EPA OEME on-site laboratory for analysis. Grids 1
through 3 were excavated to 2-ft bgs, Grid 3A was excavated to groundwater at 6-ft bgs; and
Grid 4 was excavated to groundwater at 5-ft bgs. All grids were lined with polyethylene
sheeting, photodocumented, and backfilled to the current grade [see Appendix E — PCB Field
Screening and Confirmatory Analysis Summary (Table 2)].

START SL Benoit selected 10% of the samples for confirmatory analysis at EPA OEME in
North Chelmsford, MA.

American Waste Management, Goulet Trucking, and Heritage Environmental mobilized to the
site to initiate the T&D of PCB-contaminated soils and concrete. A scaffolding assembly was
constructed to assist with the lining of trucks. ERRS loaded seven trucks and approximately 168
tons of PCB-contaminated soil and concrete were shipped off site.

START photodocumented excavation and |oad-out activities.

Week of 15 January 2007

EPA OSC Jarrell, OEME Chemist Pounds, START SL Benoit, ERRS RM Overend, and ERRS
personnel mobilized to the site.

ERRS demolished concrete and excavated sub-slab soil from three grids (Grid 5 through Grid 7)
within the foundation area. START collected soil samples from the excavation walls and floors
and submitted them to the EPA OEME on-site laboratory for analysis. All grids were lined with
polyethylene sheeting, photodocumented, and backfilled to grade. EPA OEME continued the
screening of PCB-contaminated soils in the on-site |aboratory.

ERRS continued the T&D of PCB-contaminated soils and concrete. ERRS loaded 26 trucks
with approximately 624 tons of PCB-contaminated soil and concrete for off site disposal.

ERRS survey subcontractor Guntlow & Associates mobilized to the site and began the site
survey.

Week of 22 January 2007

EPA OSC Jarrell, OEME Chemist Pounds, START SL Benoit, ERRS RM Overend, and ERRS
personnel mobilized to the site.

EPA OSC Jarrell, START SL Benoit, ERRS RM Overend, and ERRS personnel mobilized to the
site.

ERRS demolished concrete and excavated sub-slab soil from three grids (Grid 8 through Grid
10) within the foundation area. START collected soil samples from the excavation walls and
floors and submitted them to the EPA OEME on-site laboratory for analysis. All grids were
lined with polyethylene sheeting, photodocumented, and backfilled to the current grade. EPA
OEME continued the screening of PCB-contaminated soils in the on-site laboratory.

10
HRS Reference #62 Page 13 of 86



ERRS continued the T&D of PCB-contaminated soils and concrete. ERRS loaded 28 trucks
with approximately 672 tons of PCB-contaminated soil and concrete for off site disposal.

ERRS survey subcontractor Guntlow & Associates completed the site survey, and collected
survey points via GPS. ERRS RM Overend and START SL Benoit conducted a site walk with
the surveyors to inspect the marked property boundary, and photodocumented boundary
markings.

Week of 29 January 2007

EPA OSC Jarrell, OEME Chemist Pounds, START SL Benoit, ERRS RM Overend, and ERRS
personnel mobilized to the site.

ERRS demolished concrete and excavated sub-slab soil from five grids (Grid 11 through Grid
15) within the foundation area; and excavated one area (SB-08) south of Grid 10 along the
southern perimeter of the site. START collected soil samples from the excavation walls and
floors and submitted them to the EPA OEME on-site laboratory for analysis. All grids were
lined with polyethylene sheeting, photodocumented, and backfilled to grade. EPA OEME
continued the screening of PCB-contaminated soils in the on-site laboratory.

ERRS loaded 47 trucks with approximately 1,128 tons of PCB-contaminated soil and concrete
for off site disposal.

Week of 5 February 2007

EPA OSC Jarrell, OEME Chemist Pounds, START member Gerald Hornok, ERRS RM
Overend, and ERRS personnel mobilized to the site.

ERRS demolished concrete and excavated sub-slab soil from the remaining two grids (Grid 16
and Grid 17) within the foundation area; excavated two areas (SB-02 and SB-03) along the
western perimeter of the site; and completed excavation and backfilling within the foundation
area, and two grids on the outer perimeter. START collected soil samples from the excavation
walls and floors and submitted them to the EPA OEME on-site laboratory for analysis. All grids
were lined with polyethylene sheeting and backfilled to grade.

START completed soil sample collection, and recorded site features and excavation areas using a
GPS unit [9]. EPA OEME completed the screening of PCB-contaminated soils in the on-site
laboratory. START and EPA OEME demobilized from the site.

ERRS continued the T& D of PCB-contaminated soil and concrete, and transported the remaining
concrete from the site. ERRS loaded 52 trucks with approximately 1,248 tons of PCB-
contaminated soil and concrete for off site disposal. ERRS loaded the six transformers staged on
the southwestern portion of the site and shipped them off site.

Week of 12 February 2007

EPA OSC Jarrell, ERRS RM Overend, and ERRS personnel mobilized to the site.
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ERRS completed the T&D of PCB-contaminated soil. ERRS loaded nine trucks with
approximately 216 tons of PCB-contaminated soil for off site disposal. Upon completion of
T&D activities, ERRS had loaded a total of 169 trucks with approximately 3,769 tons of PCB-
contaminated soil and concrete for disposal.

Week of 19 February 2007

EPA OSC Jarrell, ERRS RM Overend, and ERRS personnel mobilized to the site.

ERRS initiated the demobilization of equipment and personnel from the site. Heritage
Environmental arrived on site to dismantle the scaffolding from the truck lining area and shipped
it off site. ERRS secured the site for atemporary de-mobilization.

Week of 16 April 2007

On 18 April 2007, EPA OSC Jarrell, ERRS RM Overend, and VT DEC representatives Patricia
Coppolino, George Desch, and James Surwilo conducted a conference call with WESTONg
Professional Engineer (P.E.) Lee Baronas to review the conceptual soil cap design. Additional
site tasks were to include the removal of the property supply well; adding risers to current
monitoring well locations; demolishing and removing the concrete pad from the former drum
staging area; excavating up to 2-feet of soil from the former drum staging area and additional
soils in the southeast corner of the site; and demolishing and removing the concrete wall, and
metal dock platform from the northeast corner of the site.

ERRS received the cost estimate from Denio & Sons for fill materials for the construction of the
earthen cap.

Week of 7 May 2007

ERRS RM Overend mobilized to the site. EnviroSafe was subcontracted by ERRS to remove the
permanent fencing from the site. EnviroSafe mobilized equipment and personnel and began the
removal of the perimeter fence. National Construction Fence Company arrived on site to collect
the rented fencing and gates.

RM Overend contacted the Town Water Resource Division to disconnect the water supply to the
sprinkler post; verified that the catch basins and sewer basins were disconnected; and removed
the water supply linesin preparation for sealing the pipes and basins with concrete.

On 11 May 2007, WESTON, engineers delivered the Final Basis of Design Package for the
earthen cap construction for the site to OSC Jarrell.

Week of 14 May 2007

EPA OSC Jarrell, ERRS RM Overend, and ERRS personnel mobilized to the site.

ERRS initiated the mobilization of heavy equipment to the site for the construction of the earthen
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cap.

On 16 May 2007, EPA OSC Jarrell, START SL Benoit, ERRS RM Overend, WESTON,, P.E.
Baronas, and VT DEC Representative Coppolino met with the Town to review site activities to
date, and to discuss the construction of the earthen cap. At the conclusion of the meeting, a pre-
construction walkthrough was conducted at the site.

START SL Benoit arrived on site to pre-mark areas of concern for excavation. START SL
Benoit relocated sampling points via GPS and established a 20-ft by 20-ft grid around the former
drum staging area, and an additional 20-ft by 20-ft grid on the southeast portion of the site.
ERRS RM Overend informed SL Benoit that excavated materials would be placed at the center
of the foundation area beneath the cap. START SL Benoit conducted site photodocumentation
and departed the site for the day.

Week of 21 May 2007

EPA OSC Jarrell, ERRS RM Overend, and ERRS personnel mobilized to the site.

ERRS mobilized to the site to survey, install wooden stakes, and set flagging at the design grades
for the construction of the earthen cap. ERRS disconnected the supply well and located and
sealed all catch basins and piping with concrete, in preparation of the construction of the cap.

ERRS excavated areas delineated by START SL Benoit on 16 May and ERRS also removed the
remaining walls, concrete pad, metal plate, and soils from the northeast corner of the site (the
former load-out area). ERRS conducted photodocumentation of cap construction activities.

Week of 28 May 2007

EPA OSC Jarrell, ERRS RM Overend, and ERRS personnel mobilized to the site.

ERRS excavated a drainage swale along the perimeter of the planned cap location to control
runoff; compacted excavated soil and concrete staged on the pad at the center of the cap; and
initiated the delivery of common fill to the site from Denio & Sons.

Week of 4 June 2007

EPA OSC Jarrell, ERRS RM Overend, and ERRS personnel mobilized to the site.

ERRS began the construction of the common fill base of the earthen cap by installing design
grades, rolling and compacting soils in 12-inch lifts, and cutting and filling areas based on
surveyed elevations. Denio & Sons continued to deliver common fill to the site. A total of 4,472
cubic yards of common fill was delivered to the site for the base construction of the earthen cap.

Week of 11 June 2007

EPA OSC Jarrell, ERRS RM Overend, and ERRS personnel mobilized to the site.
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ERRS continued the construction of the common fill base of the earthen cap by rolling and
compacting soils in 12-inch lifts, and cutting and filling areas based on surveyed elevations.
Denio & Sons continued to deliver common fill to the site. A total of 8,612 cubic yards of
common fill was delivered to the site for the base construction of the earthen cap. ERRS
surveyors arrived on site to inspect elevations and grades for the base of the earthen cap.

On 14 June 2007, an Action Memorandum Addendum approving a $240,000 ceiling increase
(from $1,999,200 to $2,239,200), and $2 million and 12-month exemptions was approved and
signed by the U.S. EPA Office of Remediation and Site Restoration. The addendum was needed
due to an increase in soil requirements in the construction of the earthen cap, and resulted in an
increase in the project duration by 2 to 4 weeks.

Week of 18 June 2007

EPA OSC Jarrell, ERRS RM Overend, and ERRS personnel mobilized to the site.

ERRS completed the construction of the common fill base of the earthen cap. Denio & Sons
delivered a total of 9,340 cubic yards of common fill to the site. ERRS initiated the delivery of
protective layer soils (protective fill) to the site. A total of 2,724 cubic yards of protective fill
was delivered to the site for the 18-inch protective layer construction of the earthen cap.

START Remova Project Leader Eric Ackerman, START member Tim Benton, and ERRS
surveyors were on site to inspect and survey final eevations for the common fill base of the
earthen cap.

ERRS began the construction of the protective fill layer of the earthen cap by surveying,
installing wood stakes, placing flagging at the design grade elevations, and rolling and
compacting soilsin 9-inch lifts.

EPA OSC Jarrell, START members Ackerman and Benton, and ERRS RM Overend met to
discuss future site activities, project schedules, and to review cap construction data.

ERRS prepared a bid for hydro-seed scope of work activities.

Week of 25 June 2007

EPA OSC Jarrell, ERRS RM Overend, and ERRS personnel mobilized to the site.

ERRS completed the construction of the middle layer of the protective fill of the earthen cap.
ERRS crew members installed the orange warning barrier, overlapped the sections in 12-inch
intervals, and pinned the layer to the cap.

Denio & Sons continued to deliver protective fill soil for the cap. A total of 5,350 cubic yards of
soil was delivered to the site for the 18-inch protective layer construction of the earthen cap.

ERRS surveyors arrived on site to inspect elevations and grades for the protective layer of the
earthen cap.
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ERRS awarded the hydro-seed scope of work to Omasta Landscaping, Inc. of Hadley, MA.

Week of 2 July 2007

EPA OSC Jarrell, ERRS RM Overend, and ERRS personnel mobilized to the site.

ERRS began the construction of the top layer of the protective fill of the earthen cap by setting
wooden stakes and flagging at design grades. ERRS surveyors arrived on site to set the grades
for the protective layer of the earthen cap.

Denio & Sons continued to deliver protective fill soil for the cap. A total of 6,536 cubic yards of
soil was delivered to the site for the 18-inch top layer construction of the earthen cap.

Week of 9 July 2007

EPA OSC Jarrell, ERRS RM Overend, and ERRS personnel mobilized to the site.

ERRS completed the construction of the top layer of the earthen cap, and began placing the 6-in
topsoil layer of the earthen cap. ERRS surveyors arrived on site to set elevation grades for the
topsoil layer of the earthen cap.

ERRS initiated the delivery of topsoil to the site. Denio & Sons delivered atotal of 1,860 cubic
yards of topsoil to the site.

On 11 July 2007, Denio & Sons completed the delivery of protective fill soil for the cap. A total
of 6,966 cubic yards of soil was delivered to the site for the 18-inch protective layer construction
of the earthen cap.

Week of 16 July 2007

EPA OSC Jarrell, ERRS RM Overend, and ERRS personnel mobilized to the site.

ERRS completed the construction of the 6-in top soil layer of the earthen cap.

Denio & Sons delivered atotal of 2,226 cubic yards of topsoil to the site.

Omasta Landscaping, Inc., of Hadley, MA, arrived on site and conducted hydro-seeding
operations.

On 18 July 2007, OSC Jarrell and WESTON, P.E. Baronas arrived on site to meet with ERRS
engineers to conduct a cap design close-out meeting, and review the hydro-seed mix used.

ERRS installed erosion control matting in the drainage swale surrounding the earthen cap.

On 20 July 2007, ERRS personnel demobilized from the site.
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4.0

Week of 23 July 2007

ERRS RM Overend demobilized al equipment from the site.

1 August 2007

OSC Jarrell, ERRS RM Overend, VT DEC Representatives, and Town of Bennington Officials,
participated in afinal walkthrough of the site.

ESTIMATED COSTSOF THE REMOVAL ACTION

EPA resources committed under this Removal Action, conducted from 25 September 2006
through 1 August 2007, are summarized below:

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS - Cleanup Contractor $2,033,200.00  $1,895,403.00 $137,797.00 6.78%

RST/START $166,000.00 $150,000.00 $16,000.00 9.64%

Intramural Costs

Total Site Costs $2,199,200.00  $2,045,403.00 $153,797.00 6.99%

This accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost
recovery.
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Appendix A

Site Location Map (Figure 1)
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Appendix B

Removal Site Map (Figure 2)

HRS Reference #62 Page 23 of 86



SB-02
21t.
sB-03f°
H‘ 21t.
Il
il |
| 4
Transformer Staging Area
Tt (| |
Mh ‘ ’ ; !
H it
| u it -
" wa -
|\|-\ m.- H -
) I ‘M *‘ ‘ ‘
\\ FOUndaﬁon
N
[Grids):{
L 5ft [l Grid7)
Grid 11 > '
] - |/cGrid13 Ll ;
Grid 4/ = 21t
5 ft. _Grlf(iG__"_--. Grid 15 |
o < A2t S Gridar) -
e 2ft. -
Grid1 . . |4 Grid 121 |
Ay e 7l aft ] crid14 </ :
Dt N, 2 ft. Grid 16
2ft.

E:\Vt_gis\JardCompany\M X Ds\Removal_Figure_2_Alternatelayout.mxd

\ |
HH'H H\

‘! k| g /
| START/ERSS Trailer Ml
;1 T ‘

|EPA Chemistry Trailer|

SB-08
2ft.

Figure?2

Removal Site Map

JARD Company, Inc.
126 Bowen Road
Bennington, Vermont

EPA Region |
Superfund Technical Assessment and
Response Team (START) 111
Contract No. EP-W-05-042
TDD Number: 06-08-0003

Created by: D. Muzrall
Created on: 9 February 2007
Modified by: D. Muzrall
Modified on: 20 February 2007
LEGEND

[J  Transformer Staging Area

Access
Boundary
= Road

|:| Foundation
D Excavation Area
m Trailer

0 50 100 200
I N T ot

Data Sources:
Imagery: USGS
Topos: MicroPath

All other data: START

1
-Page 24 of 86




Appendix C

Photodocumentation Log
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PHOTOGRAPHY LOG SHEET
Jard Company, Inc. Site ® Bennington, Vermont

SCENE: View of air sampling Station C for ashestos, silica, and particulates along the southern perimeter of the site.
Photograph taken facing southwest.

DATE: 25 September 2006 TIME: 1335 hours

PHOTOGRAPHY BY: A. Benoit CAMERA: Nikon CoolPix 3100

SCENE: View of floor tiles with suspected asbestos-containing materials (ACM) in the main building.

DATE: 26 September 2006 TIME: 0839 hours
PHOTOGRAPHY BY: A. Benoit CAMERA: Nikon CoolPix 3100
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PHOTOGRAPHY LOG SHEET
Jard Company, Inc. Site ® Bennington, Vermont

SCENE: View of drums containing oil that were located in the main building.

DATE: 26 September 2006 TIME: 0904 hours
PHOTOGRAPHY BY: A. Benoit CAMERA: Nikon CoolPix 3100

SCENE: View of the secondary containment area that was constructed for the removal of ACM floor tiles.

DATE: 28 September 2006 TIME: 1011 hours
PHOTOGRAPHY BY: A. Benoit CAMERA: Nikon CoolPix 3100
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PHOTOGRAPHY LOG SHEET
Jard Company, Inc. Site ® Bennington, Vermont

SCENE: View of afiberboard box containing ACM floor tiles.

DATE: 28 September 2006 TIME: 1423 hours
PHOTOGRAPHY BY: A. Benoit CAMERA: Nikon CoolPix 3100

SCENE: View of the secondary containment constructed for the removal of ACM from piping and machinery.

DATE: 28 September 2006 TIME: 1433 hours
PHOTOGRAPHY BY: A. Benoit CAMERA: Nikon CoolPix 3100
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PHOTOGRAPHY LOG SHEET
Jard Company, Inc. Site ® Bennington, Vermont

SCENE: View of fiberboard boxes and drums staged for load-out.

DATE: 29 September 2006 TIME: 1313 hours
PHOTOGRAPHY BY: A. Benoit CAMERA: Kodak DX3600
(=9
o
o

SCENE: View of the zinc hopper on southern end of main building. Photograph taken facing north.

DATE: 9 October 2006 TIME: 1145 hours
PHOTOGRAPHY BY: A. Benoit CAMERA: Nikon CoolPix 3100
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PHOTOGRAPHY LOG SHEET
Jard Company, Inc. Site ® Bennington, Vermont

SCENE: View of an aboveground storage tank (AST) on the south end of the building. Photograph taken facing east.

DATE: 9 October 2006 TIME: 1143 hours
PHOTOGRAPHY BY: A. Benoit CAMERA: Nikon CoolPix 3100
———— —

S

SCENE: View of adry well and an underground storage tank (UST) on the southwest corner of the site. Photograph taken

facing west.
DATE: 10 October 2006 TIME: 0853 hours
PHOTOGRAPHY BY: A. Benoit CAMERA: Nikon CoolPix 3100
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PHOTOGRAPHY LOG SHEET
Jard Company, Inc. Site ® Bennington, Vermont

SCENE: View of the Jard Company building prior to demolition. Photograph taken facing southwest.

DATE: 21 November 2006 TIME: 0950 hours
PHOTOGRAPHY BY: L. Rasell CAMERA: Nikon CoolPix 3100

SCENE: View of the Jard building demolition. Photograph taken facing southwest.

DATE: 22 November 2006 TIME: 1110 hours
PHOTOGRAPHY BY: L. Rasl| CAMERA: Nikon CoolPix 3100
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PHOTOGRAPHY LOG SHEET
Jard Company, Inc. Site ® Bennington, Vermont

SCENE: View of polychlorinated biphenyl (PCB)-contaminated light steel and demolition debris staged for load-out.
Photograph taken facing southwest.

DATE: 27 November 2006 TIME: 1725 hours

PHOTOGRAPHY BY: A. Benoit CAMERA: Nikon CoolPix 3100

SCENE: View of the loading of PCB-contaminated light steel and demolition debris. Photograph taken facing southwest.

DATE: 28 November 2006 TIME: 1124 hours
PHOTOGRAPHY BY: A. Benoit CAMERA: Nikon CoolPix 3100
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PHOTOGRAPHY LOG SHEET
Jard Company, Inc. Site ® Bennington, Vermont

SCENE: View of six transformers (Nos. T-1 through T-6) staged for load out on the southwest corner of the site.

Photograph taken facing south
DATE: 29 November 2006 TIME: 1338 hours
PHOTOGRAPHY BY: A. Benoit CAMERA: Kodak Nikon CoolPix 3100

SCENE: View of a Clean Harbors Environmental Services tanker truck that was pumping water and sludge from the UST.

Photograph taken facing southeast.
DATE: 5 December 2006 TIME: 0832 hours
PHOTOGRAPHY BY: A. Benoit CAMERA: Nikon CoolPix 3100
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PHOTOGRAPHY LOG SHEET
Jard Company, Inc. Site ® Bennington, Vermont

SCENE: View of the Jard building prior to demolition. Photograph taken facing southwest.

DATE: 5 December 2006 TIME: 1251 hours
PHOTOGRAPHY BY: A. Benoit CAMERA: Nikon CoolPix 3100

SCENE: View of the completed demolition of the Jard building. Photograph taken facing south.

DATE: 7 December 2006 TIME: 1234 hours
PHOTOGRAPHY BY: A. Benoit CAMERA: Nikon CoolPix 3100
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PHOTOGRAPHY LOG SHEET
Jard Company, Inc. Site ® Bennington, Vermont

SCENE: View of tarps covering the proposed excavation area of the foundation floor. Photograph taken facing southwest

DATE: 4 January 2007 TIME: 1205 hours
PHOTOGRAPHY BY: A. Benoit CAMERA: Nikon CoolPix 3100

SCENE: View of air sampling pumps at Station A (upwind). Photograph taken facing south.

DATE: 9 January 2007 TIME: 0939 hours
PHOTOGRAPHY BY: A. Benoit CAMERA: Nikon CoolPix 3100
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PHOTOGRAPHY LOG SHEET
Jard Company, Inc. Site ® Bennington, Vermont

SCENE: View of the southern excavation area marked for excavation. Photograph taken facing east.

DATE: 9 January 2007 TIME: 0945 hours
PHOTOGRAPHY BY: A. Benoit CAMERA: Nikon CoolPix 3100

SCENE: View of soil excavation, and excavation of the dry well. Photograph taken facing west.

DATE: 10 January 2007 TIME: 1004 hours
PHOTOGRAPHY BY: A. Benoit CAMERA: Nikon CoolPix 3100
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PHOTOGRAPHY LOG SHEET
Jard Company, Inc. Site ® Bennington, Vermont

SCENE: View of PCB-contaminated soil and concrete load-out. Photograph taken facing southwest.

DATE: 11 January 2007 TIME: 0859 hours
PHOTOGRAPHY BY: A. Benoit CAMERA: Nikon CoolPix 3100

SCENE: View of ahoe-ram breaking up PCB-contaminated concrete. Photograph taken facing south.

DATE: 16 January 2007 TIME: 0857 hours
PHOTOGRAPHY BY: A. Benoit CAMERA: Nikon CoolPix 3100
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PHOTOGRAPHY LOG SHEET
Jard Company, Inc. Site ® Bennington, Vermont

SCENE: View of PCB-contaminated soil and concrete that was staged for load-out. Photograph taken facing southwest.

DATE: 23 January 2007 TIME: 1104 hours
PHOTOGRAPHY BY: A. Benoit CAMERA: Nikon CoolPix 3100

SCENE: View of the polyethylene lining and backfilling of grids. Photograph taken facing southwest.

DATE: 6 February 2007 TIME: 1004 hours
PHOTOGRAPHY BY: G. Hornok CAMERA: Nikon CoolPix 3100
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PHOTOGRAPHY LOG SHEET
Jard Company, Inc. Site ® Bennington, Vermont

SCENE: View of the completed backfilling and grading activities. Photograph taken facing west.

DATE: 6 February 2007 TIME: 1533 hours
PHOTOGRAPHY BY: G. Hornok CAMERA: Nikon CoolPix 3100

SCENE: View of the demolition of the concrete floor slab in the northeast corner of the site. Photograph taken facing south.

DATE: 24 May 2007 TIME: 0754 hours
PHOTOGRAPHY BY: J. Overend CAMERA: Nikon CoolPix 3100
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PHOTOGRAPHY LOG SHEET
Jard Company, Inc. Site ® Bennington, Vermont

SCENE: View of the compaction of contaminated soils and concrete to be secured beneath the earthen cap. Photograph

taken facing south.
DATE: 30 May 2007 TIME: 0859 hours
PHOTOGRAPHY BY: J. Overend CAMERA: Nikon CoolPix 3100

SCENE: View of the compaction of common fill for the base of the earthen cap. Photograph taken facing south.
DATE: 13 June 2007 TIME: 1357 hours
PHOTOGRAPHY BY: J. Overend CAMERA: Nikon CoolPix 3100
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PHOTOGRAPHY LOG SHEET
Jard Company, Inc. Site ® Bennington, Vermont

SCENE: View of the orange warning barrier installed over the common fill base. Photograph taken facing west.

DATE: 28 June 2007 TIME: 0954 hours
PHOTOGRAPHY BY: J. Overend CAMERA: Nikon CoolPix 3100

SCENE: View of the orange warning barrier on top of the common fill base. Photograph taken facing east.

DATE: 28 June 2007 TIME: 0954 hours
PHOTOGRAPHY BY: J. Overend CAMERA: Nikon CoolPix 3100
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PHOTOGRAPHY LOG SHEET
Jard Company, Inc. Site ® Bennington, Vermont

SCENE: View of the western portion of the completed earthen cap covered with hydro-seed. Photograph taken facing west.

DATE: 18 July 2007 TIME: 0906 hours
PHOTOGRAPHY BY: J. Overend CAMERA: Nikon CoolPix 3100

SCENE: View of the center of the earthen cap covered with hydro-seed. Photograph taken facing south.

DATE: 18 July 2007 TIME: 1327 hours
PHOTOGRAPHY BY: J. Overend CAMERA: Nikon CoolPix 3100
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PHOTOGRAPHY LOG SHEET
Jard Company, Inc. Site ® Bennington, Vermont

SCENE: View of the east side of the earthen cap covered with hydro-seed. Photograph taken facing south.

DATE: 18 July 2007 TIME: 1328 hours
PHOTOGRAPHY BY: J. Overend CAMERA: Nikon CoolPix 3100
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Appendix D

Waste Disposal Summary Table (Table 1)
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Tablel

Waste Disposal Summary Table
Jard Company, Inc. Site
VTD048141741

Bennington, Vermont

Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type
10/25/06 | Environmental Hazardous 1 DM 20 P 000277479FLE | 21% Century Environmental Northland Environmental, Inc.
Substances, Solid, N.O.S,, 9, Management of Rhode Island 275 Allens Avenue
UN3077, PGIII, (Cadmium, Providence, Rl 02905
Nickel), (None).
10/25/06 | R.Q. Batteries, Wet, Filled with 1 Cw 40 P 000277479FLE | 21% Century Environmental Northland Environmental, Inc.
Acid, 8, UN2794, PGlII. Management of Rhode Island 275 Allens Avenue
Providence, RI 02905
10/25/06 | Universal Waste — Lampsfor 4 CF 200 P 000277479FLE | 21% Century Environmental Northland Environmental, Inc.
Recycling, Non DOT Regulated, Management of Rhode Island 275 Allens Avenue
(Mercury), (None). Providence, Rl 02905
10/25/06 | Non DOT / Non RCRA Regulated 4 Ccw 200 P 000277479FLE | 21% Century Environmental Northland Environmental, Inc.
Solid, Not DOT Regulated, Management of Rhode Island 275 Allens Avenue
(Empty Transformers), Non Providence, Rl 02905
TSCA), (None).
10/25/06 | Universal Waste — Ballasts, Not 1 DM 50 P 000277480FLE | 21% Century Environmental Northland Environmental, Inc.
DOT Regulated, (TSCA-Exempt Management of Rhode Island 275 Allens Avenue
Capacitors), (VTO0L). Providence, Rl 02905
10/25/06 | Non DOT/Non RCRA Regulated 5 DM 335 P 000277480FLE | 21% Century Environmental Northland Environmental, Inc.
Liquid, Not DOT Regulated, Management of Rhode Island 275 Allens Avenue
(Mixed Qil), (None). Providence, Rl 02905
10/25/06 | Non DOT/Non RCRA Regulated 1 DM 75 P 000277480FLE | 21% Century Environmental Northland Environmental, Inc.
Liquid, Not DOT Regulated, (Oily Management of Rhode Island 275 Allens Avenue
Solids), (None). Providence, Rl 02905

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases
P = Pounds
CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition

Page 1 of 38

DOT = Department of Transportation
DM = Metal drum

DT = Dump truck

TT = Tanker truck

G =Gallons
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Tablel
Waste Disposal Summary Table
Jard Company, Inc. Site
VTD048141741
Bennington, Vermont

Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type
10/25/06 | Universal Waste — Lamps for 1 DM 10 P 000277480FLE | 21% Century Environmental Northland Environmental, Inc.
Recycling, Not DOT Regulated, Management of Rhode Island 275 Allens Avenue
(Mercury), (None). Providence, Rl 02905
10/25/06 | Universal Waste — Ballasts, Not 4 DM 1200 P 000277481FLE | 21% Century Environmental Northland Environmental, Inc.
DOT Regulated, (TSCA-Exempt Management of Rhode Island 275 Allens Avenue
PCB Ballasts), (VT01). Providence, Rl 02905
10/25/06 | Universal Waste — Mercury- 1 DF 5 P 000277481FLE | 21* Century Environmental Northland Environmental, Inc.
Containing Devices, Not DOT Management of Rhode Island 275 Allens Avenue
Regulated, (Mercury Ampules), Providence, Rl 02905
(None).
11/28/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893735JIK AmeriTech Environmental CWM Chemical Services, LLC
Solid Mixture (Light Steel and Services, Inc. 1550 Balmer Road
C&D), NOS, 9, UN3432, PGlIII. Model City, NY 14107
11/28/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893736JIK AmeriTech Environmental CWM Chemical Services, LLC
Solid Mixture (Light Steel and Services, Inc. 1550 Balmer Road
C&D), NOS, 9, UN3432, PGlIII. Model City, NY 14107
11/28/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893737JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC
Solid Mixture (Light Steel and 1550 Balmer Road
C&D), NOS, 9, UN3432, PGlIII. Model City, NY 14107
11/28/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893738JIK E.A. Russel CWM Chemical Services, LLC
Solid Mixture (Light Steel and 1550 Balmer Road
C&D), NOS, 9, UN3432, PGlIII. Model City, NY 14107
11/28/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893739JIK E.A. Russel CWM Chemical Services, LLC
Solid Mixture (Light Steel and 1550 Balmer Road
C&D), NOS, 9, UN3432, PGlIII. Model City, NY 14107

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases
P = Pounds
CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition

Page 2 of 38

DM = Meta

G =Gallons

DOT = Department of Transportation

drum

DT = Dump truck
TT = Tanker truck
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Tablel

Waste Disposal Summary Table
Jard Company, Inc. Site
VTD048141741

Bennington, Vermont

Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type

11/29/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893740JIK Conner CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
11/29/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893741JIK AmeriTech Environmental CWM Chemical Services, LLC

Solid Mixture (Light Steel and Services, Inc. 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
11/29/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893742JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
11/29/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893743JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
11/29/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893744JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlII. Model City, NY 14107
11/29/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893745JIK AmeriTech Environmental CWM Chemical Services, LLC

Solid Mixture (Light Steel and Services, Inc. 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlII. Model City, NY 14107
11/29/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893746JIK AmeriTech Environmental CWM Chemical Services, LLC

Solid Mixture (Light Steel and Services, Inc. 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlII. Model City, NY 14107
11/29/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893751JK E.A. Russel CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act DM = Metal
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

Page 3 of 38

DOT = Department of Transportation

drum

DT = Dump truck
TT = Tanker truck
CM = Metal boxes, cartons, cases (including roll-offs) G =Galons
C&D = Construction and Demolition
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Waste Disposal Summary Table
Jard Company, Inc. Site
VTD048141741

Bennington, Vermont

Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type

11/29/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893752JIK E.A. Russel CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
12/04/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893753JIK Price Trucking Corp. CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
12/04/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893754JIK AmeriTech Environmental CWM Chemical Services, LLC

Solid Mixture (Light Steel and Services, Inc. 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
12/04/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893755JIK AmeriTech Environmental CWM Chemical Services, LLC

Solid Mixture (Light Steel and Services, Inc. 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
12/04/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893756JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlII. Model City, NY 14107
12/04/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893757JIK Price Trucking Corp. CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlII. Model City, NY 14107
12/04/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893758JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlII. Model City, NY 14107
12/05/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893759JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act DM = Metal
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

Page 4 of 38

DOT = Department of Transportation

drum

DT = Dump truck
TT = Tanker truck
CM = Metal boxes, cartons, cases (including roll-offs) G =Galons
C&D = Construction and Demolition
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Waste Disposal Summary Table
Jard Company, Inc. Site
VTD048141741

Bennington, Vermont

Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type

12/05/06 | Non DOT Hazardous, Non DOT 1 TT 3400 G 60480 Clean Harbors Environmental Clean Harbors Environmental Services,

Regulated Material, None, None. Services, Inc. Inc.

37 Rumeny Road
South Portland, ME 04100

12/05/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893760JIK AmeriTech Environmental CWM Chemical Services, LLC

Solid Mixture (Light Steel and Services, Inc. 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlIII. Model City, NY 14107
12/05/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893761JIK Global Remediation Services, CWM Chemical Services, LLC

Solid Mixture (Light Steel and Inc. 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlIII. Model City, NY 14107
12/05/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893762JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlIII. Model City, NY 14107
12/06/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893763JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlIII. Model City, NY 14107
12/06/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893764JIK Price Trucking Corp. CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlIII. Model City, NY 14107
12/06/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893765JIK Price Trucking Corp. CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlIII. Model City, NY 14107
12/06/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893766JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlIII. Model City, NY 14107

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act DM = Metal drum
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

DOT = Department of Transportation

DT = Dump truck
TT = Tanker truck

CM = Metal boxes, cartons, cases (including roll-offs) G =Galons
C&D = Construction and Demolition

Page 5 of 38
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Waste Disposal Summary Table
Jard Company, Inc. Site
VTD048141741

Bennington, Vermont

Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type

12/06/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893767JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
12/07/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893768JIK AmeriTech Environmental CWM Chemical Services, LLC

Solid Mixture (Light Steel and Services, Inc. 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
12/07/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893769JIK AmeriTech Environmental CWM Chemical Services, LLC

Solid Mixture (Light Steel and Services, Inc. 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
12/07/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893770JIK Global Remediation Services, CWM Chemical Services, LLC

Solid Mixture (Light Steel and Inc. 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
12/07/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893771JIK Price Trucking Corp. CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlII. Model City, NY 14107
12/07/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893772JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlII. Model City, NY 14107
12/07/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893773JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlII. Model City, NY 14107
12/07/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893774JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity

RCRA = Resource Conservation and Recovery Act

CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)

C&D = Construction and Demolition

Page 6 of 38

DOT = Department of Transportation

DM = Metal drum

DT = Dump truck
TT = Tanker truck

G =Gallons
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Waste Disposal Summary Table
Jard Company, Inc. Site
VTD048141741

Bennington, Vermont

Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type

12/07/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893775JIK Price Trucking Corp. CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
12/11/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893776JIK Price Trucking Corp. CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
12/11/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893777JIK AmeriTech Environmental CWM Chemical Services, LLC

Solid Mixture (Light Steel and Services, Inc. 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
12/11/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893778JIK AmeriTech Environmental CWM Chemical Services, LLC

Solid Mixture (Light Steel and Services, Inc. 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
12/11/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893779JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlII. Model City, NY 14107
12/11/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893780JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlII. Model City, NY 14107
12/12/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893781JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlII. Model City, NY 14107
12/12/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893782JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act DM = Metal
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

Page 7 of 38

DOT = Department of Transportation

drum

DT = Dump truck
TT = Tanker truck
CM = Metal boxes, cartons, cases (including roll-offs) G =Galons
C&D = Construction and Demolition
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Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type

12/13/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893783JIK AmeriTech Environmental CWM Chemical Services, LLC

Solid Mixture (Light Steel and Services, Inc. 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
12/13/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893784JIK AmeriTech Environmental CWM Chemical Services, LLC

Solid Mixture (Light Steel and Services, Inc. 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
12/13/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893785JIK Global Remediation Services, CWM Chemical Services, LLC

Solid Mixture (Light Steel and Inc. 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
12/13/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893786JIK Price Trucking Corp. CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
12/13/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893787JIK Price Trucking Corp. CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlII. Model City, NY 14107
12/13/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893788JIK Price Trucking Corp. CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlII. Model City, NY 14107
12/13/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893792JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlII. Model City, NY 14107
12/13/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893793JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity

RCRA = Resource Conservation and Recovery Act

CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)

C&D = Construction and Demolition
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DOT = Department of Transportation

DM = Metal drum

DT = Dump truck
TT = Tanker truck

G =Gallons
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Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
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12/13/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893794JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
12/14/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893795JIK Price Trucking Corp. CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
12/14/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893796JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
12/14/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893797JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
12/18/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 000685755FLE | Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlII. Model City, NY 14107
12/18/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 000685756FLE | Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlII. Model City, NY 14107
12/18/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 000685757FLE | Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGlII. Model City, NY 14107
12/18/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893801JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC

Solid Mixture (Light Steel and 1550 Balmer Road

C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act DM = Metal
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

Page 9 of 38

DOT = Department of Transportation

drum

DT = Dump truck
TT = Tanker truck
CM = Metal boxes, cartons, cases (including roll-offs) G =Galons
C&D = Construction and Demolition
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Qty. | Vol.
No. | Type
12/18/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893800JIK AmeriTech Environmental CWM Chemical Services, LLC
Solid Mixture (Light Steel and Services, Inc. 1550 Balmer Road
C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
12/18/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893799JIK AmeriTech Environmental CWM Chemical Services, LLC
Solid Mixture (Light Steel and Services, Inc. 1550 Balmer Road
C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
12/18/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 00893798JIK Mangiardi Bros. Trucking CWM Chemical Services, LLC
Solid Mixture (Light Steel and 1550 Balmer Road
C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
12/19/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 000685758FLE | AmeriTech Environmental CWM Chemical Services, LLC
Solid Mixture (Light Steel and Services, Inc. 1550 Balmer Road
C&D), NOS, 9, UN3432, PGIII. Model City, NY 14107
12/19/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 000685759FLE | Mangiardi Bros. Trucking CWM Chemical Services, LLC
Solid Mixture (Light Steel and 1550 Balmer Road
C&D), NOS, 9, UN3432, PGlII. Model City, NY 14107
12/19/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 000685760FLE | Mangiardi Bros. Trucking CWM Chemical Services, LLC
Solid Mixture (Light Steel and 1550 Balmer Road
C&D), NOS, 9, UN3432, PGlII. Model City, NY 14107
12/19/06 | RQ, Polychlorinated Biphenyls, 1 DT 9980 K 000685761FLE | Mangiardi Bros. Trucking CWM Chemical Services, LLC
Solid Mixture (Light Steel and 1550 Balmer Road
C&D), NOS, 9, UN3432, PGlII. Model City, NY 14107
1/11/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098864WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity

RCRA = Resource Conservation and Recovery Act

CF = Fiber or plastic boxes, cartons, cases
P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)

C&D = Construction and Demolition
Page 10 of 38

DOT = Department of Transportation
DM = Metal drum

DT = Dump truck

TT = Tanker truck

G =Gallons
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Waste Disposal Summary Table

VTD048141741

Bennington, Vermont

Jard Company, Inc. Site

Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type

1/11/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098865WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/11/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098866WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/11/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098867WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/11/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098868WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/11/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098869WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/11/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098870WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition

Page 11 of 38

DOT = Department of Transportation
DM = Metal drum

DT = Dump truck

TT = Tanker truck

G =Gallons
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Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type

1/16/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098871WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/16/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098872WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/16/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098873WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/16/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098874WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/16/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098875WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/16/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098876WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition
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DOT = Department of Transportation
DM = Metal drum

DT = Dump truck

TT = Tanker truck

G =Gallons
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Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type

1/16/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098877WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/16/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098878WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/17/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098879WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/17/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098880WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/17/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098881WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/17/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098882WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition
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DOT = Department of Transportation
DM = Metal drum

DT = Dump truck

TT = Tanker truck

G =Gallons
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Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type

1/17/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098883WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/17/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098884WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/17/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098885WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/18/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098886WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/18/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098887WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/18/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098888WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition
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DOT = Department of Transportation
DM = Metal drum

DT = Dump truck

TT = Tanker truck
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Qty. | Vol.
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1/18/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098889WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/18/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098891WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/18/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098892WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/18/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098893WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/18/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098901WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/18/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098902WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition

Page 15 of 38

DOT = Department of Transportation
DM = Metal drum
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TT = Tanker truck
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1/18/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098903WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/19/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098904WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/19/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098905WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/19/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098906WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/19/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098907WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/19/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098908WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition
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DOT = Department of Transportation
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1/19/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098909WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/19/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098910WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/19/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098911WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/24/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098912WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/24/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098913WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/24/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098914WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition
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1/24/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098915WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/24/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098916WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/24/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098917WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/24/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098918WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/24/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098919WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/24/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098920WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition
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1/24/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098921WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/24/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098922WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/24/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098923WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/25/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098924WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/25/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098925WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/25/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098926WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition
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1/25/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098927WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/25/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098928WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/25/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098929WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/25/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000098930WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/25/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099182WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/30/07 RQ, Polychlorinated Biphenyls, 1 DT/ | 2000 K 000099183WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CM Services, Inc. / 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition
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1/30/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099184WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/30/07 RQ, Polychlorinated Biphenyls, 1 DT/ | 2000 K 000099185WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CM Services, Inc. / 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

1/30/07 RQ, Polychlorinated Biphenyls, 1 DT/ | 2000 K 000099186WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CM Services, Inc. / 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

1/30/07 RQ, Polychlorinated Biphenyls, 1 DT/ | 2000 K 000099187WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CM Services, Inc. / 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

1/31/07 RQ, Polychlorinated Biphenyls, 1 DT/ | 2000 K 000099188WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CM Services, Inc. / 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

1/31/07 RQ, Polychlorinated Biphenyls, 1 DT/ | 2000 K 000099189WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CM Services, Inc. / 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified

R.Q. = Regulated Quantity

DOT = Department of Transportation

TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

DM = Metal drum
DT = Dump truck
TT = Tanker truck
G =Gadlons

RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition
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Waste Disposal Summary Table

VTD048141741

Bennington, Vermont

Jard Company, Inc. Site

Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type

1/31/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099190WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/31/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099191WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/31/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099192WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/31/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099193WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/31/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099194WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/31/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099195WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition
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DOT = Department of Transportation
DM = Metal drum

DT = Dump truck

TT = Tanker truck

G =Gallons
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Waste Disposal Summary Table
Jard Company, Inc. Site
VTD048141741

Bennington, Vermont

Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type

1/31/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099196WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/31/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099197WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

1/31/07 RQ, Polychlorinated Biphenyls, 1 DT/ | 2000 K 000099198WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CM Services, Inc. / 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

1/31/07 RQ, Polychlorinated Biphenyls, 1 DT/ | 2000 K 000099199WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CM Services, Inc. / 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

2/01/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099200WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/01/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099201WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition

Page 23 of 38

DOT = Department of Transportation
DM = Metal drum

DT = Dump truck

TT = Tanker truck

G =Gallons
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Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type

2/01/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099202WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/01/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099203WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/01/07 RQ, Polychlorinated Biphenyls, 1 DT/ | 2000 K 000099204WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CM Services, Inc. / 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

2/01/07 RQ, Polychlorinated Biphenyls, 1 DT/ | 2000 K 000099205WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CM Services, Inc. / 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

2/01/07 RQ, Polychlorinated Biphenyls, 1 DT/ | 2000 K 000099206WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CM Services, Inc. / 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

2/01/07 RQ, Polychlorinated Biphenyls, 1 DT/ | 2000 K 000099207WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CM Services, Inc. / 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition
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DOT = Department of Transportation
DM = Metal drum

DT = Dump truck

TT = Tanker truck
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Page 68 of 86



Tablel

Waste Disposal Summary Table
Jard Company, Inc. Site
VTD048141741

Bennington, Vermont

Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type

2/01/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099158WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/01/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099159WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/01/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099160WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/01/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099161WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/01/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099162WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/01/07 RQ, Polychlorinated Biphenyls, 1 DT/ | 2000 K 000099163WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CM Services, Inc. / 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition
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DOT = Department of Transportation
DM = Metal drum

DT = Dump truck

TT = Tanker truck
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Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type

2/01/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099164WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/01/07 RQ, Polychlorinated Biphenyls, 1 DT/ | 2000 K 000099165WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CM Services, Inc. / 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

2/01/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099166WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/01/07 RQ, Polychlorinated Biphenyls, 1 DT/ | 2000 K 000099167WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CM Services, Inc. / 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

2/01/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099168WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/01/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099169WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases
P = Pounds
CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition
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DOT = Department of Transportation
DM = Metal drum

DT = Dump truck

TT = Tanker truck

G =Gallons
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Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type

2/01/07 RQ, Polychlorinated Biphenyls, 1 DT/ | 2000 K 000099170WAS | AmeriTech Environmental Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CM Services, Inc. / 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

2/01/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099171IWAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/02/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099172WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/02/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099173WAS | Goulet Trucking, Inc. / Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/02/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099174WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/02/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099175WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition
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2/02/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099176WAS | AmeriTech Environmental Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB Services, Inc./ 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

2/02/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099177WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB Services, Inc./ 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

2/02/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099178WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB Services, Inc./ 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

2/02/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099179WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB Services, Inc./ 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

2/06/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099180WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/06/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000099181WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition

Page 28 of 38

DOT = Department of Transportation
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2/06/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012101WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/06/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012102WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/06/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012103WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/06/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012104WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/06/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012105WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/06/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012106WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition
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2/06/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012107WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/06/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012058WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/06/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012059WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/06/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012060WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/07/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012061WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/07/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012062WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition
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2/07/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012063WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/07/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012064WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/07/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012065WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/07/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012066WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/07/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012067WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/07/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012068WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition
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DOT = Department of Transportation
DM = Metal drum

DT = Dump truck

TT = Tanker truck

G =Gallons
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Tablel

Waste Disposal Summary Table

VTD048141741

Bennington, Vermont

Jard Company, Inc. Site

Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type

2/07/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012069WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/07/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012070WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/07/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012071WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/07/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012072WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/08/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012073WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/08/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012074WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition
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DOT = Department of Transportation
DM = Metal drum

DT = Dump truck

TT = Tanker truck
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Tablel

Waste Disposal Summary Table
Jard Company, Inc. Site
VTD048141741

Bennington, Vermont

Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type

2/08/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012075WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/08/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012076WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/08/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012077WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB Services, Inc./ 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

2/08/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012078WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB Services, Inc./ 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

2/08/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012079WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB Services, Inc./ 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

2/08/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012080WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB Services, Inc./ 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition
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Tablel

Waste Disposal Summary Table
Jard Company, Inc. Site
VTD048141741

Bennington, Vermont

Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type

2/08/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012081WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/08/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012082WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/08/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012083WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/08/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012084WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/08/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012085WAS | AmeriTech Environmentd Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB Services, Inc./ 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

2/08/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012086WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB Services, Inc./ 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition
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DOT = Department of Transportation
DM = Metal drum
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Tablel

Waste Disposal Summary Table
Jard Company, Inc. Site
VTD048141741

Bennington, Vermont

Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type

2/08/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012087WAS | AmeriTech Environmental Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB Services, Inc./ 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

2/08/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012088WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/08/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012089WAS | AmeriTech Environmental Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB Services, Inc./ 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

2/08/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012090WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/08/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012091WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/08/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012092WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition
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DOT = Department of Transportation
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Tablel

Waste Disposal Summary Table
Jard Company, Inc. Site
VTD048141741

Bennington, Vermont

Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type

2/09/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012093WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/09/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012094WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/09/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012095WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/09/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012096WAS | Goulet Trucking, Inc./ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/09/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012097WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB Services, Inc./ 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

2/09/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012098WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB Services, Inc./ 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity
RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition
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Tablel

Waste Disposal Summary Table
Jard Company, Inc. Site
VTD048141741

Bennington, Vermont

Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type

2/09/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012099WAS | AmeriTech Environmental Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB Services, Inc./ 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

2/09/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012100WAS | AmeriTech Environmenta Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB Services, Inc./ 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), CSX Transportation Roachdale, IN 46172
ERG#171

2/09/07 Non-DOT regulated spent ail in 6 TP 1208 P 000141376GBF | TCI Inc. TCI of NY, LLC
transformers 39 Hudson Falls Industrial Park Road

Hudson, NY 12534

2/13/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012345WAS | Heritage Transport, LLC/ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/13/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012346WAS | Heritage Transport, LLC/ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/13/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012347WAS | Heritage Transport, LLC/ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified

R.Q. = Regulated Quantity

DOT = Department of Transportation

DM = Metal drum
DT = Dump truck
TT = Tanker truck
G =Gadlons

TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition

Page 37 of 38
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Tablel

Waste Disposal Summary Table
Jard Company, Inc. Site
VTD048141741

Bennington, Vermont

Date Description Containers | Total | Wt./ Manifest No. Transporter Facility
Qty. | Vol.
No. | Type

2/13/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012348WAS | Heritage Transport, LLC/ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/13/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012349WAS | Heritage Transport, LLC/ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/13/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012350WAS | Heritage Transport, LLC/ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/13/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012351WAS | Heritage Transport, LLC/ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/13/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012352WAS | Heritage Transport, LLC/ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

2/13/07 RQ, Polychlorinated Biphenyls, 1 CM 2000 K 000012353WAS | Heritage Transport, LLC/ Heritage Environmental Services, LLC
Solid, 9, UN3432, (PCB CSX Transportation 4370 W. County Road 1275 N.
Remediation Waste 761.61(C)), Roachdale, IN 46172
ERG#171

N.O.S. = Not otherwise specified
TSCA = Toxic Substances Control Act
CW = Wooden boxes, cartons, or cases
PG = Packing group

K = Kilograms

TP = Tanks portable

HRS Reference #62

R.Q. = Regulated Quantity

RCRA = Resource Conservation and Recovery Act
CF = Fiber or plastic boxes, cartons, cases

P = Pounds

CM = Metal boxes, cartons, cases (including roll-offs)
C&D = Construction and Demolition
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DOT = Department of Transportation
DM = Metal drum

DT = Dump truck

TT = Tanker truck

G =Gallons
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TABLE 2

PCB FIELD SCREENING AND CONFIRMATORY ANALYSISSUMMARY
SOIL SAMPLES

JARD COMPANY, INC. SITE
BENNINGTON, VERMONT

FIELD LABORATORY FIELD
DEPTH | SCREENING | CONFIRMATION | SCREENING | LABORATORY
SAMPLE | SCRIBE DATE IN Aroclor 1242 Aroclor 1242 Aroclor 1248 | CONFIRMATION
NUMBER NUMBER | SAMPLED | FEET (mg/Kg) (mg/Kg) (mg/Kg) Aroclor 1248 (mg/K g)
GRIDI-WW | 01L2-0036 | 1/9/2007 2 <25 N/A NA N/A l
GRID1-SW 01L2-0037 | 1/9/2007 2 <25 N/A N/A N/A
GRID1-F 01L2-0038 | 1/9/2007 2 <25 14 N/A N/A
GRID2-F 01L2-0046 | 1/9/2007 4 <25 N/A N/A N/A
GRID2-SW 01L2-0047 | 1/9/2007 4 <25 N/A N/A N/A
GRID3-SW 01L2-0048 | 1/10/2007 2 <25 N/A N/A N/A
GRID3-F 01L2-0049 | 1/10/2007 2 <25 41 N/A N/A
GRID3-EW 01L2-0055 | 1/10/2007 2 313 N/A N/A N/A
GRID3-EW1 | 01L2-0056 | 1/10/2007 2 511 N/A N/A N/A
GRID3-F1 01L2-0057 | 1/10/2007 2 <25 N/A N/A N/A
GRID3-EW2 | 01L2-0063 | 1/11/2007 2 <25 N/A N/A N/A
GRID3-F2 01L2-0064 | 1/11/2007 2 463 N/A N/A N/A
GRID3-F2A | 01L2-0065 | 1/11/2007 2 7,903 N/A N/A N/A
GRID4-F1 01L2-0066 | 1/11/2007 1 559 N/A N/A N/A
GRID3-F2A | 01L2-0067 | 1/11/2007 4 8,254 N/A N/A N/A
GRID3-F2A | 01L2-0068 | 1/11/2007 6 213 N/A N/A N/A
GRID3-EW2A | 01L2-0069 | 1/11/2007 4 <25 N/A N/A N/A
GRID4-F1 01L2-0070 | 1/11/2007 2 151 N/A N/A N/A
GRID4-F2 01L2-0076 | 1/12/2007 3 161 N/A N/A N/A
GRID4-F3 01L2-0077 | 1/12/2007 4 251 N/A N/A N/A
GRID4-F4 01L2-0079 | 1/12/2007 5 246 N/A N/A N/A
GRID5-NW | 01L2-0086 | 1/16/2007 2 <25 N/A N/A N/A
GRID5-F 01L2-0087 | 1/16/2007 2 123 N/A N/A N/A
GRID5-F1 01L2-0088 | 1/16/2007 3 197 N/A N/A N/A
GRID5-NW1 | 01L2-0089 | 1/16/2007 3 <25 N/A N/A N/A
GRID5-NW2 | 01L2-0090 | 1/16/2007 5 <25 N/A N/A N/A
GRID5-F2 01L2-0091 | 1/16/2007 5 254 N/A N/A N/A
GRID6-F 01L2-0092 | 1/17/2007 2 115 N/A N/A N/A
GRID6-F1 01L2-0093 | 1/17/2007 4 208 2400 N/A N/A
GRID6-F2 01L2-0094 | 1/17/2007 5 1,457 N/A N/A N/A
GRID7-NW | 01L2-0095 | 1/18/2007 2 <25 N/A N/A N/A
GRID7-F 01L2-0096 | 1/18/2006 2 208 N/A N/A N/A
GRID7-NW1 | 01L2-0097 | 1/18/2007 5 <25 N/A N/A N/A
GRID7-F1 01L2-0008 | 1/18/2007 5 47 N/A N/A N/A
GRID8-F 01L2-0100 | 1/22/2007 2 759 N/A N/A N/A
GRID8-F1 01L2-0101 | 1/23/2007 5 3,139 N/A N/A N/A
GRID8-F2 01L2-0102 | 1/23/2007 6 1,201 N/A N/A N/A
GRID9-NW | 01L2-0103 | 1/24/2007 2 <25 N/A N/A N/A
GRID9-F 01L2-0104 | 1/24/2007 2 367 N/A N/A N/A
GRID9-F1 01L2-0105 | 1/24/2007 | 45 2,410 N/A N/A N/A
GRID9-NW1 | 01L2-0106 | 1/24/2007 | 45 68 N/A N/A N/A
GRID9-F2 01L2-0107 | 1/24/2007 5 1,273 N/A N/A N/A
GRID10-SW | 01L2-0108 | 1/25/2007 2 54 N/A N/A N/A
GRID10-F 01L2-0109 | 1/25/2007 2 3,294 N/A N/A N/A
GRID10-F1 01L2-0110 | 1/25/2007 5 2,880 N/A N/A N/A

Results are reported on adry weight basis.

<=Lessthan, N/A = Not Analyzed, N = North

; E = East; S= South; W = West; F = Floor

Bolded and shaded values exceed the site Action Level of 100 milligrams/Kilogram (mg/Kg).
Samples analyzed by EPA Office of Environmental Measurement and Evaluation (OEME) using EPA Region 1 SOP for Polychlorinated Biphenyl Field
Testing for Soil and Sediment.
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TABLE 2

PCB FIELD SCREENING AND CONFIRMATORY ANALYSISSUMMARY
SOIL SAMPLES

JARD COMPANY, INC. SITE
BENNINGTON, VERMONT

FIELD LABORATORY FIELD
DEPTH | SCREENING | CONFIRMATION | SCREENING | LABORATORY
SAMPLE | SCRIBE | DATE IN Aroclor 1242 Aroclor 1242 Aroclor 1248 | CONFIRMATION
NUMBER NUMBER | SAMPLED | FEET (mg/Kg) (mg/Kg) (mg/Kg) Aroclor 1248 (mg/K g)
GRID1LF 01L2-0111 | 1/29/2007 2 <25 11 NA N/A o
GRIDILNW | 01L2-0112 | 1/29/2007 2 <25 N/A N/A N/A
GRID12-F 01L2-0113 | 1/30/2007 2 1,057 N/A N/A N/A
GRID12-SW | 01L2-0114 | 1/30/2007 2 <25 N/A N/A N/A
GRIDI2-F1 | 01L2-0115 | 1/30/2007 4 973 N/A N/A N/A
GRIDIZNW | 01L2-0116 | 1/31/2007 2 <25 N/A N/A N/A
GRID13F 01L2-0117 | 1/31/2007 2 <25 13 N/A N/A
SB-08-NW 01L2-0118 | 1/31/2007 2 <25 N/A N/A N/A
SB-08-EW 01L2-0119 | 1/31/2007 2 <25 N/A N/A N/A
SB-08-SW 01L2-0120 | 1/31/2007 2 <25 N/A N/A N/A
SB-0BWW | 01L2-0121 | 1/31/2007 2 <25 N/A N/A N/A
SB-08-F 01L2-0122 | 1/31/2007 2 <25 N/A N/A N/A
GRID14SW | 01L2-0126 | 2/1/2007 2 782 N/A N/A N/A
GRID14F 01L2-0127 | 2/1/2007 2 <25 20 N/A N/A
GRIDISNW | 01L2-0128 | 2/1/2007 2 <25 N/A N/A N/A
GRIDI5-F 01L2:0129 | 2/1/2007 2 <25 N/A N/A N/A
GRID16F 01L2-0130 | 2/5/2007 2 <25 4.9 N/A N/A
GRIDI6SW | 01L2-0131 | 2/5/2007 2 663 N/A N/A N/A
GRID16-SW1 | 01L2-0132 | 2/6/2007 2 62 N/A N/A N/A
GRID17-F 01L2-0133 | 2/6/2007 2 <25 N/A N/A N/A
GRIDI7-NW | 01L2-0134 | 2/6/2007 2 <25 N/A N/A N/A
SB-03-F 01L2-0135 | 2/7/2007 2 N/A N/A <25 N/A
SB-03-NW 01L2-0136 | 2/7/2007 2 N/A N/A 164 N/A
SB-03-EW 01L2-0137 | 2/7/2007 2 N/A N/A 158 N/A
SB-03-SW 01L2-0138 | 2/7/2007 2 N/A N/A 208 N/A
SB-03-WW | 01L2-0139 | 2/7/2007 2 N/A N/A 124 N/A
SB-02-F 01L2-0140 | 2/7/2007 2 N/A N/A 63 180
SB-02-NW 01L2-0141 | 2/7/2007 2 N/A N/A <25 N/A
SB-02-EW 01L2-0142 | 2/7/2007 2 N/A N/A 27 N/A
SB-02-SW 01L2-0143 | 2/7/2007 2 N/A N/A <25 N/A
SB-02-WW | 01L2-0144 | 2/7/2007 2 N/A N/A <25 N/A

Results are reported on adry weight basis.
< =Lessthan, N/A =Not Analyzed, N = North; E = East; S= South; W = West; F = Floor
Bolded and shaded values exceed the site Action Level of 100 milligrams/Kilogram (mg/Kg).

Samples analyzed by EPA Office of Environmental Measurement and Evaluation (OEME) using EPA Region 1 SOP for Polychlorinated Biphenyl Field
Testing for Soil and Sediment.
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